

Provisional - Planned Works Programme 2017/18	Local Authority															
Workstream (Property Type)	Barking & Dagenham	Basildon	Brentwood	Castle Point	Colchester	Epping Forest	Havering	Maldon	Redbridge	Rochford	Southend on Sea	Tendring	Thurrock	Uttlesford	Grand Total	
<b>External Redecorations</b>			1	19	1	3	5	102				176	1	51	359	
House			1	2	1		1	37				30	1		73	
Bungalow						3	4	12							19	
Block				1				7				10		5	23	
Flat				16				46				116		46	224	
Bed Sit												20			20	
<b>Planned - Kitchens</b>	1	7	2	10	7	1	12	1	1	1	38	2		1	83	
House	1	2	2	7	7	1	3	1	1	1	18	2			45	
Bungalow				1			1								2	
Flat		5		2			8					19		1	35	
Bed Sit												1			1	
<b>Planned - Bathrooms</b>	1	9	9				1				39		2		61	
House	1	1	6				1				9		2		20	
Flat		8	3									28			39	
Bed Sit												2			2	
<b>Planned - Windows &amp; Doors</b>					16			1			44		1	1	63	
House					16			1			44		1	1	63	
<b>Planned - Roofs</b>	1		1								3				5	
House	1		1								3				5	
<b>Communal Staircase - Floor Covering Renewal</b>											4				4	
Block											4				4	
<b>Communal - Refuse Chute Refurbishment</b>											4				4	
Block											4				4	
<b>Market Rent - External Redecorations</b>											2				2	
House											2				2	
<b>Market Rent -Planned - Kitchens</b>											1				1	
House											1				1	
<b>Market Rent -Planned - Bathrooms</b>											1				1	
House											1				1	
<b>Market Rent -Planned - Windows &amp; Doors</b>											3				3	
House											3				3	
<b>Market Rent -Planned - Roofs</b>											1				1	
House											1				1	
<b>Grand Total</b>	<b>3</b>	<b>16</b>	<b>1</b>	<b>31</b>	<b>27</b>	<b>10</b>	<b>7</b>	<b>115</b>	<b>1</b>	<b>1</b>	<b>316</b>	<b>3</b>	<b>54</b>	<b>2</b>	<b>587</b>	